COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 22/ 2021

ESTI MATE SUMVARY 11:50: 28
CONTI D C23506 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 23506- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.5  DAYS TIME ALLOW 130 WORK DAYS
SH141 MP 60.63 N END NATURI TA MP 95.75 AT MNTRS MSA CTY L PERCENT TI ME: 68. 08 ORI G TI ME ALLOW 130 WORK DAYS

PROJECT NO STR141A- 050
SH 141 N OF NATURI TA SURFACE TREATNENT

NAME OF ROAD:

PRQJECT COUNTI ES: MONTROSE, REG ON 5 MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 18/ 2021 DATE TI ME STARTED 04/19/2021
2273 RIVER ROAD DATE LET 02/ 04/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 19/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/03/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 19/ 2021

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 9, 881, 269. 44 PARTI Cl PATI NG $ 8,312, 685.64 $ 1, 891, 894. 36
AWARD PRQIECT AM: $ 9,098, 756. 76 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 84.13% TOTAL EARNI NGS 8,312, 685. 64 1,891, 894. 36
FUNDS AVAI LABLE: $ 1,568,583.80 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,312, 685. 64 1,891, 894. 36
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 136, 481. 35 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 8,176, 204. 29 1,891, 894. 36
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 8,176, 204. 29 1,891, 894. 36
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 18918943

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23506- BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: STR141A- 050 ESTI MATE NO 0005 11: 50: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 9, 382. 000 9, 382. 000
Sy 0. 000 0. 00
3. 00000 9, 382. 000 28, 146. 00
0010 202-00821 *Renoval of Sign Panel 418. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0015 202-01130 *Renoval of Guardrail Type 3 3, 418. 000 0. 000
LF 2,462.000 13, 910. 30
5. 65000 2,462.000 13, 910. 30
0020 202-01300 *Renoval of End Anchorage 22.000 0. 000
EACH 16. 000 4, 864. 00
304. 00000 16. 000 4,864.00
0025 202- 04001 Plug Cul vert 1. 000 1.000
EACH 0. 000 0. 00
5, 331. 25000 1. 000 5,331.25
0030 203-01594 Conbi nati on Loader 8. 000 2.000
HOUR 0. 000 0. 00
78. 50000 2.000 157.00
0035 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
310. 25000 0. 000 0. 00
0040 203-02330 Laborer 22.000 2.000
HOUR 0. 000 0. 00
33. 75000 2.000 67.50
0045 208-00023 Erosi on Log (Type 3)(12 Inch) 360. 000 360. 000
LF 0. 000 0. 00
8. 50000 360. 000 3, 060. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
965. 75000 1.000 965. 75
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

94. 75000 0. 000 0. 00



CONTI D
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23506- BI D
STR141A- 050
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Organic Fertilizer

*Humat e

*Seedi ng (Native) Broadcast

*Mil ching (Weed Free)

*Mul ch Tackifier

*Wdlife Biologist

*Envi ronment al

Heal th and Safety Managenent

Mat eri al

Handl i ng (Stockpile)

Solid Waste Disposal

(Speci al )

Aggregat e Base Course (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 310
ACRE
495. 50000
93. 000
LB
3. 45000
62. 000
LB
4. 60000
0. 465
ACRE
1, 113. 00000
0. 310
ACRE
2, 682. 00000
31. 000
LB
8. 70000
20. 000
HOUR
112. 00000
1. 000
LS
3, 614. 00000
0. 000
cy
27. 50000
0. 000
cy
10. 00000
17, 000. 000
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28. 75000

PREV QTY/
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QTY TO DATE
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7.000

1. 000
0. 000
1.000

0. 000
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0. 000
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CONTI D: C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23506- BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: STR141A- 050 ESTI MATE NO 0005 11: 50: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 37.530 37.530
TON 0. 000 0. 00
280. 00000 37.530 10, 508. 40
0120 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 47,212. 200 29, 320. 230
TON 17,800.970 1,477,480.51
83. 00000 47,121. 200 3,911, 059. 60
0125 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 30, 937. 530 30, 937. 530
TON 0. 000 0. 00
89. 00000 30, 937. 530 2,753, 440. 17
0130 411-10255 Enul sified Asphalt (S| ow Setting) 19, 150. 000 16, 247. 000
GAL 2,901. 000 5,802. 00
2.00000 19, 148. 000 38, 296. 00
0135 420-00113 Geotextile (Drainage) (O ass 2) 147. 000 147. 000
SY 0. 000 0. 00
5. 40000 147. 000 793. 80
0140 506-00212 Riprap (12 Inch) (Special) 144. 000 144.000
cY 0. 000 0. 00
127. 00000 144.000 18, 288. 00
0145 603-02425  53x34 Inch Reinforced Concrete Pipe Elliptical 56. 000 56. 000
(Conplete In (Special)
LF 0. 000 0. 00
598. 00000 56. 000 33, 488. 00
0150 603-05142 53x34 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2,991. 00000 2.000 5,982. 00
0155 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 In. M3S) 3, 188. 000 0. 000
LF 2, 250. 000 82, 125. 00
36. 50000 2, 250. 000 82,125. 00
0160 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 12. 000 34, 488. 00
2,874.00000 12. 000 34, 488. 00
0165 606-02003 *End Anchorage (Nonflared) (31 In. MGS)(MASH Tested) 22.000 0. 000
EACH 16. 000 46, 496. 00

2,906. 00000 16. 000 46, 496. 00



CONTI D: C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23506- BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: STR141A- 050 ESTI MATE NO 0005 11: 50: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00011  *Sign Panel (Class I) 1, 440. 750 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0175 614-00012 *Sign Panel (Class Il) 819. 250 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0180 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0185 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0190 614-80391 Runmbl e Strip (Ginding)(Asphalt) 134, 007. 000 0. 000
LF 0. 000 0. 00
0. 19000 0. 000 0. 00
0195 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0200 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
579, 940. 00000 1. 000 579, 940. 00
0205 626-01114  *Public Information Managenent (Tier V) 207. 000 139. 000
DAY 28.000 1,013. 60
36. 20000 167. 000 6, 045. 40
0210 627-00013  *Pavenent Marking Paint (H gh Build) 3, 936. 000 0. 000
GAL 0. 000 0. 00
35. 00000 0. 000 0. 00
0215 627-00013 *Paverent Marking Paint (H gh Build) (Tenporary) 6, 606. 000 5, 260. 000
GAL 1, 346. 000 47,110. 00
35. 00000 6, 606. 000 231, 210. 00
0220 630-00000  *Fl agging 5, 500. 000 2, 813. 750
HOUR 1, 285. 750 38,572. 50

30. 00000 4,099. 500 122, 985. 00



CONTI D: C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23506- BI D
PRQIECT STR141A- 050 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 630- 00001 *Pilot Car Qperation 50. 000
HOUR
55. 00000
0230 630- 00007 *Traffic Control Inspection 56. 000
DAY
300. 00000
0235 630-00012 *Traffic Control Managenent 115. 000
DAY
900. 00000
0240 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000
EACH
50. 00000
0245 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000
EACH
50. 00000
0250 630-80343 *Construction Traffic Sign (Panel Size C) 15. 000
EACH
50. 00000
0255 630-80355 *Portabl e Message Sign Panel 3. 000
EACH
6, 500. 00000
0260 630- 80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 0. 000
Type
ype) EACH
500. 00000
0265 630-80360 *Drum Channel i zi ng Devi ce 100. 000
EACH
50. 00000
0270 630-80380 *Traffic Cone 300. 000
EACH
10. 00000
0275 630-80511 *Mbbi | e Pavenent Marking Zone 1. 000

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

45. 000
11. 000
56. 000

47.000
17. 000
64. 000

6. 500
5. 200
11.700

51. 000
48. 900
99. 900

7.000
5. 600
12. 600

1.500
1. 200
2.700

0. 000
0. 000
0. 000

36. 000
28. 800
64. 800

115. 000
92. 000
207. 000

0. 000
0. 000
0. 000
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3,300

15, 300

260.

2,445

280.

7, 800

1,440

920.

.00

00

00

00

00

00

.00

00

.00

11:50: 28

AMOUNT

2,200

16, 800

57, 600

585.

4,995

630.

17, 550

3, 240

2,070

00

00

00

00

00

00

00

.00

00

00

.00



CONTI D: C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23506- BI D ESTI MATE RUN 09/ 22/ 2021
PRQJECT: STR141A- 050 ESTI MATE NO 0005 11: 50: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0285 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70012 F/ A Asphalt Pavenent Incentive 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnment 198, 000. 000 105, 913. 020
F A 34,799. 750 34,799.75
1. 00000 140, 712. 770 140, 712. 77
0300 700-70018 F/ A Roadway Snoothness Incentive 355, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70023 F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70035 F/ A Solid Waste Disposal (Special) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9,765,011.74$ 1,818,406.66$ 8,196, 427. 94



CONTI D: C23506

PCN: 23506- BI D

PRQIECT STR141A- 050

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES

0330 202-00425 *Renpoval of Bridge Railing

0335 515-00400 *Concrete Seal er

0340 601-06102 *Concrete (Patching)

0345 606-11010 *Bridge Rail Type 10R ( MASH)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 09/ 22/ 2021

CAT NO0400

0350 620-00002

0355 620- 00020

ESTI MATE NO: 0005 11: 50: 28
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______
289. 000 0. 000
LF 289. 000 5,722.20
19. 80000 289. 000 5,722. 20
134. 000 0. 000
sy 134. 000 1, 842.50
13. 75000 134. 000 1,842.50
1. 000 0. 000
CF 1. 000 320. 00
320. 00000 1. 000 320. 00
289. 000 0. 000
LF 289. 000 65, 603. 00
227.00000 289. 000 65, 603. 00
CAT 0300 CURRENT AMT $  73,487.70%  73,487.70$ 73, 487.70
1. 000 1. 000
EACH 0. 000 0. 00
37, 370. 00000 1. 000 37, 370. 00
1. 000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
CAT 0400  CURRENT AMT $  42,770.00$ 0.00$  42,770.00
PROJECT TOTAL CURRENT AMI $ 9, 881,269.44$ 1,891, 894.36$ 8, 312, 685. 64

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Sanitary Facility



